RM 10.9 Removal Action
February 5, 2014 Teleconference at 10:00
Agenda

1) Safety Moment

2) Health & Safety
a) Update on OSHA Recordable incident which occurred on 01/21/14

2) Schedule and Logistics
a) No work on the river last week due to ice
b) Work on the river cancelled this week due to forecast for continued freezing
temperatures. Could resume this week if conditions improve.
b) Scheduled to resume Monday, 02/10, dependent upon improving conditions
c) Initial activity will be to move barges upriver
d) Current forecast is to start placing geotextile/armor stone on Wednesday, 02/13

3) Revised Capping Plan (Rev 10)
a) Comments on latest revisions
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